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AGENDA BILL APPROVAL FORM

Agenda Subject Date February 23 2009

Final Pa Estimate No 3 to Contract 0723

Department Attachments Budget Status Sheet Budget Impact
Public Works Final Pay Estimate No 3 and Map 000

Administrative Recommendation

City Council approve Final Pay Estimate No 3 to Contract No 0723 in the amount of1307904 for a

total contract price of5154501 with T Miller Construction Inc and accept construction of Project No

CP0635 Gateway Sign at M Street SE

Background Summary

This project constructed a Gateway Sign and landscape improvements at the intersection of Auburn Way
South and M Street SE NW corner The project acquired easements constructed the Gateway Sign
installed illumination and installed landscape plantings on the corner in front of the Starbucks store

A project budget contingency for this program of 140107 remains in the 001 fund

W03026

03315 CP0635

Reviewed by Council Committees Reviewed by Departments Divisions

Arts Commission COUNCIL COMMITTEES Building MO

Airport Finance Cemetery Mayor
Hearing Examiner Municipal Serv Finance Parks

Human Services Planning CD Fire Planning
Park Board ZPublic Works Legal Police

Planning Comm Other 0 Public Works Human Resources

Action

Committee Approval Yes No
Council Approval Yes No Call for Public Hearing

Referred to Until
ilTabled Unt

Councilmember Wa ner Staff Dowd

Meeting Date March 2 2009 Item Number VC6

AUBURN MORE THAN YOU 1MAGINED



BUDGET STATUS SHEET

Project No CP0635 Project Title Gateway Sign at M Street SE

Project Manager Robert Lee

0 Project initiation

Initiation Date 4232007 Q Permision to Advertise Date February 23 2009

AdvertisementDate 1222008 0 ContractAward

Award Date 2192008 Q Change Order Approval

Contract Final Acceptance

The Future Years column indicates the projected amount to be requested in future budgets

Funds Bud eted Funds Available

Funding Prior Years 2008 2009 Future Years Total

001 General Fund Gateway Program 5385 194615 0 0 200000

Total 5385 194615 0 0 200000

Estimated Cost Funds Needed

Activity Prior Years 2008 2009 Future Years Total

Design Engineering City Costs 0 0 0 0 0

Design Engineering Consultant Costs 3631 1888 0 0 5519

Property Acquisition 1754 0 0 0 1754

Construction Contract Bid 0 38466 18041 0 56507

Line Item Changes 0 0 4962 0 4962

Other Power Cabinet Relocation 0 1075 0 0 1075

Construction Engineering City Costs 0 0 0 0 0

Total 5385 41429 13079 0 59893

Inhouse Engineering costs are within the general engineering salaries budget

001 Gateway Program Budget Status

Prior Years 2008 2009 Future Years Total

001 Funds Budgeted 5385 194615 0 0 200000

001 Funds Needed 5385 41429 13079 0 59893

001 Fund Project Contingency 0 153186 0 0 140107

001 Funds Required 0 0 13079 0 0

in the Budget Status Sections indicates Money the City has available

W03026A 1 of 1
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